COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 28/ 2020

ESTI MATE SUMVARY 12:31:13
CONTI D C20887 ESTI MATE NO. 0008 FI NL SPEC YR 2005
PCN: 20887-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 100.5 DAYS TI ME ALLOW 102 WORK DAYS
| - 225 RESURFACI NG FROM | -25 TO PERCENT TI ME: 98.53 ORI G TI ME ALLOW 90 WORK DAYS

PRQIECT NO NHPP2254- 089
| -225 RESURFACI NG FROM | -25 TO PARKER RD

NAME OF ROAD:

PRQIECT COUNTI ES: ARAPAHOE DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PER OD ENDI NG 04/ 28/ 2020 DATE TIME STARTED 06/10/2019

2500 E BRANNAN WAY DATE LET 03/ 21/ 2019 DATE WORK BEGAN 06/ 10/ 2019
DATE AWARDED 04/ 22/ 2019 DATE TI ME SToppeDp 01/28/2020
DATE CONTRACT EXECUTED 05/16/2019 DATE ACCEPTED 01/28/ 2020

DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 06/ 10/2019

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMT: $ 9, 681, 525. 18 PARTI Cl PATI NG $ 9, 681, 525. 18 $ -8,674.59
AWARD PRQIECT AM: $ 9,692, 868.95 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 9,681, 525. 18 -8,674.59
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9,681, 525. 18 -8,674.59
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 145, 393. 03
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 9,681, 525. 18 136, 718. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 9,681, 525. 18 136, 718. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 136,718.44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20887-BI D ESTI MATE RUN 04/ 28/ 2020
PRQJECT: NHPP2254- 089 ESTI MATE NO 0008 12:31: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 108. 000 108. 000
EACH 0. 000 0.00
20. 00000 108. 000 2,160. 00
0010 202-00190 *Renpval of Concrete Median Cover Material 186. 000 186. 000
SY 0. 000 0. 00
52. 00000 186. 000 9,672.00
0015 202- 00200 *Renoval of Sidewal k 83. 000 83. 000
SY 0. 000 0.00
93. 00000 83. 000 7,719. 00
0020 202-00203 *Rermoval of Curb and Gutter 297. 000 297. 000
LF 0. 000 0. 00
22. 00000 297. 000 6, 534. 00
0025 202-00206 *Renoval of Concrete Curb Ranp 119. 000 119. 000
SY 0. 000 0. 00
75. 00000 119. 000 8, 925. 00
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 330, 544. 000 330, 544. 000
SY 0. 000 0. 00
3. 00000 330, 544. 000 991, 632. 00
0035 202-00250 *Renoval of Pavenent Marking 44, 650. 000 44, 650. 000
SF 0. 000 0. 00
0. 55000 44, 650. 000 24,557.50
0040 202-00256 *Renoval of Pavement Marking (15 Inch) 0. 000 0. 000
SF 0. 000 0. 00
0. 55000 0. 000 0. 00
0045 202-00750 *Renpval of Lunminaire 6. 000 6. 000
EACH 0. 000 0.00
150. 00000 6. 000 900. 00
0050 202-00806 *Rermoval of Wal kway 72. 000 72.000
LF 0. 000 0. 00
105. 00000 72.000 7,560. 00
0055 202-00821 *Renpoval of Sign Panel 2.000 2.000
EACH 0. 000 0. 00

160. 00000 2.000 320. 00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20887-BI D ESTI MATE RUN 04/ 28/ 2020
PRQIECT: NHPP2254- 089 ESTI MATE NO 0008 12:31:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00840 *Renmoval of Traffic Signal Pole 1. 000 1.000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0065 202-01130 *Renoval of Guardrail Type 3 2,707.000 2,707.000
LF 0. 000 0. 00
6. 00000 2,707.000 16, 242. 00
0070 202-01300 *Renoval of End Anchorage 66. 000 66. 000
EACH 0. 000 0. 00
275. 00000 66. 000 18, 150. 00
0075 202-04002 *Cl ean Cul vert 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0080 202-04010 *Clean Inlet 15. 000 15. 000
EACH 0. 000 0. 00
200. 00000 15. 000 3, 000. 00
0085 203-00010  Uncl assified Excavation (Conplete In Place) 56. 000 56. 000
cY 0. 000 0. 00
75. 00000 56. 000 4,200. 00
0090 203-01100  Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0095 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0100 203-01597  *Pot hol i ng 83. 000 83. 000
HOUR 0. 000 0. 00
375. 00000 83. 000 31, 125. 00
0105 208- 00035 *Aggr egat e Bag 115. 000 115. 000
LF 0. 000 0. 00
5. 50000 115. 000 632. 50
0110 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00

2, 250. 00000 2.000 4,500. 00



CONTI D

ROADWAY

CAT NO0200

0115 208-00051

0120

208- 00054

0125

208- 00106

0130

208- 00107

0135

210- 00479

0140

210- 00815

0145

210- 00890

0150

210- 04010

0155

212-00006

0160

213- 00003

0165 213-00061

C20887
20887-BID
NHPP2254- 089

| TEM
DESCRI PTI ON

*StormDrain Inlet Protectio

Protectio

*Storm Drain Inlet

Sweepi ng ( Sedi nent

Reroval )

of Trash

*Reroval

Radi o Conmuni cati on

*Reset

*Reset

Si gn Panel

Intersection Detectio

*Reset

Adj ust

Manhol e

*Seedi ng (Native)

*Mul chi ng (Weed Free)

*Mil ch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

n (Type 1)

n (Type 11)

Ant enna

n System (Canera)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
LF
20. 00000
3. 000
EACH
400. 00000
2.000
HOUR
160. 00000
0. 000
HOUR
75. 00000
1. 000
EACH
800. 00000
13. 000
EACH
170. 00000
2.000
EACH
850. 00000
46. 000
EACH
750. 00000
0. 000
ACRE
3, 500. 00000
0. 000
ACRE
3, 500. 00000
0. 000
LB

3. 35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

13. 000
0. 000
13. 000

2.000
0. 000
2.000

46. 000
0. 000
46. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 04/ 28/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:31:13

AMOUNT

100

1,200

320.

800

2,210

1, 700

34, 500

00

00

00

.00

00

00

00

00

.00

.00

.00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20887-BI D ESTI MATE RUN 04/ 28/ 2020
PRQIECT: NHPP2254- 089 ESTI MATE NO 0008 12:31:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 240-00000 *Wldlife Biologist 62. 000 62. 000
HOUR 0. 000 0. 00
95. 00000 62. 000 5, 890. 00
0175 240-00010 *Rermoval of Nests 2.000 2.000
HOUR 0. 000 0. 00
90. 00000 2.000 180. 00
0180 304-09100  Aggregate Base Course (Recycled Asphalt Pavement) 161. 400 161. 400
TON 0. 000 0. 00
30. 00000 161. 400 4,842.00
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 174.130 174. 130
TON 0. 000 0. 00
325. 00000 174.130 56, 592. 25
0190 403-00800 Ener gency Pot hol e Repair 1.500 1.500
TON 0. 000 0. 00
875. 00000 1.500 1,312.50
0195 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 48,987.120 48, 987.120
TON 0. 000 0. 00
115. 00000 48,987.120 5, 633,518. 80
0200 411-10255 *Enmul sified Asphalt (Sl ow Setting) 20, 955. 470 20, 955. 470
GAL 0. 000 0. 00
3. 50000 20, 955. 470 73, 344. 15
0205 412-00950 *Concrete Pavenent (9-1/2 Inch) 200. 000 200. 000
SY 0. 000 0. 00
290. 00000 200. 000 58, 000. 00
0210 503-00018 *Drilled Shaft (18 Inch) 8. 000 8. 000
LF 0. 000 0. 00
230. 00000 8. 000 1, 840. 00
0215 503-00036 *Drilled Shaft (36 Inch) 16. 000 16. 000
LF 0. 000 0. 00
290. 00000 16. 000 4, 640. 00
0220 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) (31 in. M) 3, 586. 000 3, 586. 000
LF 0. 000 0. 00

47.00000 3, 586. 000 168, 542. 00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20887-BI D ESTI MATE RUN 04/ 28/ 2020
PRQIECT: NHPP2254- 089 ESTI MATE NO 0008 12:31:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 606-01340 *End Anchorage Type 3D 7.000 7.000
EACH 0. 000 0. 00
1, 300. 00000 7.000 9, 100. 00
0230 606-01370 *Transition Type 3G 29. 000 29. 000
EACH 0. 000 0. 00
3, 300. 00000 29. 000 95, 700. 00
0235 606-01385 *Transition Type 3J 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0240 606-01390 *End Anchorage Type 3K 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0245 606-02003 *End Anchorage (Nonfl ared) 10. 000 10. 000
EACH 0. 000 0. 00
3, 300. 00000 10. 000 33, 000. 00
0250 606- 02005 *End Anchorage (Fl ared) 17. 000 17. 000
EACH 0. 000 0. 00
2, 700. 00000 17. 000 45, 900. 00
0255 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0260 608-00000 *Concrete Sidewal k 71.000 71.000
SY 0. 000 0. 00
200. 00000 71. 000 14, 200. 00
0265 608-00010 *Concrete Curb Ranp 117. 000 117.000
5% 0. 000 0. 00
425. 00000 117. 000 49, 725. 00
0270 609-21010 *Curb and Gutter Type 2 (Section |-B) 174. 000 174. 000
LF 0. 000 0. 00
47.50000 174. 000 8, 265. 00
0275 610-00030  *Medi an Cover Material (Concrete) 389. 000 389. 000
SF 0. 000 0. 00

19. 00000 389. 000 7,391.00



CONTI D

ROADWAY

CAT NO0200

0280 612-00001

0285 612-00002

0290 613-00206

0295 613-00306

0300 613-01200

0305 613-01300

0310 613-07000

0315 613-07001

0320 613-07002

0325 613-10000

0330 614-00011

C20887

20887-BID
NHPP2254- 089

| TEM
DESCRI PTI ON

*Del i neator (Type I)

*Del i neator (Type II)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Pul | Box (Special)

*Type One Pull Box

*Type Two Pul | Box

*Wring

*Sign Panel (Class |)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
118. 000
EACH
85. 00000
54. 000
EACH
90. 00000
664. 000
LF
30. 00000
120. 000
LF
33. 00000
74.000
LF
19. 00000
40. 000
LF
20. 00000
5. 000
EACH
400. 00000
2.000
EACH
650. 00000
1. 000
EACH
900. 00000
1. 000
LS
6, 500. 00000
18. 000
SF

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

118. 000
0. 000
118. 000

54. 000
0. 000
54. 000

664. 000
0. 000
664. 000

120. 000
0. 000
120. 000

74.000
0. 000
74.000

40. 000
0. 000
40. 000

5. 000
0. 000
5. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

18. 000
0. 000
18. 000

Page 7

ESTI MATE RUN 04/ 28/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:31:13

AMOUNT

10, 030

4, 860

19, 920

3, 960

1, 406

800

2,000

1,300

900

6, 500

630.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20887-BI D ESTI MATE RUN 04/ 28/ 2020
PRQIECT: NHPP2254- 089 ESTI MATE NO 0008 12:31:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-00012  *Sign Panel (Cass I1) 0. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0340 614-00013 *Sign Panel (Class IIl) 550. 000 550. 000
SF 0. 000 0. 00
33. 00000 550. 000 18, 150. 00
0345 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 5. 000 5. 000
Sl i pbase
EACH 0. 000 0. 00
500. 00000 5. 000 2,500. 00
0350 614-07105 *Modi fication of Sign Legend 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0355 614-10050 *Mbdification of Overhead Sign Structure 1. 000 1.000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0360 614- 70000 *Programmabl e Traffic Signal Face 4. 000 4. 000
EACH 0. 000 0. 00
5, 400. 00000 4.000 21, 600. 00
0365 614-70150  *Pedestrian Signal Face (16) (Countdown) 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0370 614-72863 *Pedestrian Push Button Post Assenbly 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0375 614-72871 *Loop Detector Wre (Prefab) Special 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0380 614-72875 *Loop Detector Wre 2, 448. 000 2,448. 000
LF 0. 000 0. 00
6. 00000 2,448.000 14, 688. 00
0385 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00

25, 000. 00000 1. 000 25, 000. 00



CONTI D

ROADWAY

CAT NO0200

0390 625-00000

0395

625- 00001

0400

626- 00000

0405

626- 01103

0410

627-00008

0415

627-00013

0420

627-01010

0425

627-02010

0430

627- 30405

0435

627-30410

0440 630- 00000

C20887

20887-BID
NHPP2254- 089

| TEM
DESCRI PTI ON

*Construction Surveying

*Construction Surveying (Hourly)

*Mbbi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Preformed Pl astic Paverment Marking (Type 1) (Inlaid)

*Pref ormed Thernopl astic Paverent Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1. 000

15, 000. 00000

6. 000
HOUR
165. 00000

1.000
LS
412, 300. 00000

1. 000
LS
10, 000. 00000
693. 000
GAL
60. 00000
1, 976. 000
GAL
31. 00000
22,523.000
SF
11. 50000
3, 382. 000
SF
13. 50000
2,170. 000
SF
17.00000
2, 834. 000
SF
12. 00000
5. 000
HOUR

36. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

6. 000
0. 000
6. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

693. 000
0. 000
693. 000

1,976. 000
0. 000
1, 976. 000

22,523.000
0. 000
22,523.000

3, 382. 000
0. 000
3, 382. 000

2,170. 000
0. 000
2,170. 000

2,834.000
0. 000
2, 834. 000

5. 000
0. 000
5. 000
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ESTI MATE RUN 04/ 28/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:31:13

AMOUNT

15, 000

990.

412, 300

10, 000

41, 580

61, 256

259, 014

45, 657

36, 890

34,008

180.

00

00

00

00

00

00

50

00

00

00

00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20887-BI D ESTI MATE RUN 04/ 28/ 2020
PRQIECT: NHPP2254- 089 ESTI MATE NO 0008 12:31:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-00007 *Traffic Control Inspection 134. 000 134.000
DAY 0. 000 0.00
250. 00000 134. 000 33, 500. 00
0450 630-00012 *Traffic Control Management 96. 000 96. 000
DAY 0. 000 0. 00
900. 00000 96. 000 86, 400. 00
0455 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 3. 000
EACH 0. 000 0.00
250. 00000 3. 000 750. 00
0460 630-80341 *Construction Traffic Sign (Panel Size A) 70. 000 70. 000
EACH 0. 000 0. 00
60. 00000 70. 000 4, 200. 00
0465 630-80342 *Construction Traffic Sign (Panel Size B) 111. 000 111.000
EACH 0. 000 0. 00
70. 00000 111. 000 7,770.00
0470 630-80343  *Construction Traffic Sign (Panel Size C 25. 000 25. 000
EACH 0. 000 0. 00
80. 00000 25.000 2,000. 00
0475 630-80350 *Vertical Panel 125. 000 125. 000
EACH 0. 000 0.00
40. 00000 125. 000 5, 000. 00
0480 630-80355 *Portabl e Message Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
10, 000. 00000 5. 000 50, 000. 00
0485 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 7.000 7.000
Type
ye) EACH 0. 000 0.00
2, 000. 00000 7.000 14, 000. 00
0490 630-80360  *Drum Channel i zing Device 64. 000 64.000
EACH 0. 000 0. 00
30. 00000 64. 000 1, 920. 00
0495 630-80370 *Barrier (Tenporary) 1, 303. 000 1, 303. 000
LF 0. 000 0. 00

50. 00000 1, 303. 000 65, 150. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0500 630-80380

0505

630- 80391

0510

630- 85010

0515

630- 85041

0520

700- 70010

0525

700-70011

0530

700- 70016

0535

700-70018

0540

700- 70019

0545

700-70023

0550 700-70025

C20887

20887-BID
NHPP2254- 089

| TEM
DESCRI PTI ON

*Traffic Cone

*Channel i zi ng Devi ce (Fixed)

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

F/' A M nor

Contract Revisions

F/ A Partnering Project First Program

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

540. 000

EACH
20. 00000
0. 000

EACH
55. 00000
3. 000

EACH
5, 000. 00000
159. 000

DAY
550. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
2, 761. 540

FA
1. 00000
112, 140. 160

FA
1. 00000
1, 906. 560

FA
1. 00000
6, 400. 500

FA
1. 00000
102, 992. 410

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

2,761.
. 000
2,761.

112, 140.
0.
112, 140.

1, 906.
. 000
1, 906.

6, 400.
. 000
6, 400.

111, 667.
-8,674.
102, 992.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

540

540

160
000
160

560

560

500

500

000
590
410

Page 11

ESTI MATE RUN 04/ 28/ 2020

-8,674.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

59

12:31:13

AMOUNT

10, 800.

15, 000.

87, 450.

2,761.

112, 140.

1, 906.

6, 400.

102, 992.

00

.00

00

00

.00

.00

54

16

56

50

41



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20887-BI D ESTI MATE RUN 04/ 28/ 2020
PRQIECT: NHPP2254- 089 ESTI MATE NO 0008 12:31:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0560 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0725 900- 00006 Added Item (Dol lar)/ CMO #2 - Violation of Wrking - 21, 450. 000 -21, 450. 000
Time Limtation
DOL 0. 000 0.00
1. 00000 -21, 450. 000 -21, 450. 00
0730 900- 00006 Added Item (Dol lar)/ CMO #3 Overwei ght Load Price -40. 000 -40. 000
Reduct i on
DOL 0. 000 0. 00
1. 00000 -40. 000 -40. 00
0735 208- 00056 StormDrain Inlet Protection (Type Ill1) CMO #4 114. 000 114. 000
EACH 0. 000 0.00
380. 00000 114. 000 43, 320. 00
0740 900-00006 Added Item (Dollar)/ CMO #5 - Violation of 4 Day Pave -2,200. 000 -2,200. 000
Back After MI1ling
DOL 0. 000 0. 00
1. 00000 -2,200.000 -2,200. 00
0745 900-00006 Added Item (Dollar)/ CMO #6 Concrete Di amond Ginding 4, 280. 000 4,280. 000
at FZ Wedge
DOL 0. 000 0.00
1. 00000 4,280. 000 4,280. 00
0750 614-72895 Vehicle Detect Sys (Single Canera) CMO #7 Traffic 2.000 2.000
Det ecti on Caneras and M crowaves
EACH 0. 000 0. 00
11, 000. 00000 2.000 22, 000. 00
0755 614-72887 Detect (M crowave Veh) CMO #7 Traffic Detection 4. 000 4. 000
Carmeras and M crowaves
EACH 0. 000 0.00
11, 400. 00000 4.000 45, 600. 00
0760 202-00830 Rem Traf Sig Face 2.000 2.000
EACH 0. 000 0. 00
85. 00000 2.000 170. 00
0765 503-00024 Drilled Shaft (24 In) 0. 000 0. 000
LF 0. 000 0.00

500. 00000 0. 000 0. 00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20887-BI D ESTI MATE RUN 04/ 28/ 2020
PRQIECT: NHPP2254- 089 ESTI MATE NO 0008 12:31:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0770 614-70336 Traf Sig Face (12-12-12) 1. 000 1.000
EACH 0. 000 0.00
900. 00000 1. 000 900. 00
0775 900-00007 Added Item (Each)/ Pedestrian Push Botton Post 2.000 2.000
(Speci al )
EACH 0. 000 0. 00
3, 150. 00000 2.000 6, 300. 00
0780 700- 70034 F/A CMO #9 - GUARDRAI L CONFLICT W TH BURI ED FOOTER - 5,185. 140 5, 185. 140
FI A
FA 0. 000 0.00
1. 00000 5, 185. 140 5,185. 14
CAT 0200 CURRENT AMT $ 9, 244,667.51$% -8,674.59% 9, 244, 667.51

CAT NO0300 STR F-17-FZ

0570 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 2,144.000 2,144.000
5% 0. 000 0. 00
10. 00000 2, 144. 000 21, 440. 00
0575 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 104. 000 104. 000
Sy 0. 000 0.00
295. 00000 104. 000 30, 680. 00
0580 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 2.000 2.000
5% 0. 000 0. 00
480. 00000 2.000 960. 00
0585 202-04010 Clean Inlet 0. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0590 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 139. 000 139. 000
TON 0. 000 0. 00
115. 00000 139. 000 15, 985. 00
0595 515-00120  *Waterproofing (Menbrane) 2,144,000 2,144,000
Sy 0. 000 0.00
24.00000 2,144.000 51, 456. 00
0600 518-03000 *Sawi ng and Seal i ng Bridge Joint 160. 000 160. 000
LF 0. 000 0. 00

16. 00000 160. 000 2, 560. 00
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PCN: 20887-BI D ESTI MATE RUN 04/ 28/ 2020
PRQIECT: NHPP2254- 089 ESTI MATE NO 0008 12:31:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STR F-17-FZ

0605 601-06100 *Concrete (Patching) 6. 200 6. 200
cY 0. 000 0. 00
2,700. 00000 6. 200 16, 740. 00
0610 601-51005 *Gal vani ¢ Anodes 220. 000 220. 000
EACH 0. 000 0. 00
35. 00000 220. 000 7,700. 00
0615 602-00000 *Rei nforcing Steel 2.700 2.700
LB 0. 000 0. 00
2.10000 2.700 5.67
CAT 0300 CURRENT AMI $  147,526.67 $ 0.00% 147,526.67

CAT NO0301 STR F-17-FV

0620 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 2, 036. 000 2,036. 000
5% 0. 000 0. 00
10. 00000 2,036. 000 20, 360. 00
0625 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 122. 000 122. 000
Sy 0. 000 0. 00
295. 00000 122. 000 35, 990. 00
0630 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 0. 000 0. 000
SY 0. 000 0. 00
480. 00000 0. 000 0.00
0635 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 53. 000 53. 000
TON 0. 000 0. 00
115. 00000 53. 000 6, 095. 00
0640 515-00120 *Waterproofing (Menbrane) 2,004. 000 2,004. 000
SY 0. 000 0. 00
24.00000 2,004. 000 48, 096. 00
0645 518-03000 *Sawi ng and Seal i ng Bridge Joint 110. 000 110. 000
LF 0. 000 0. 00
16. 00000 110. 000 1, 760. 00
0650 601-06100 *Concrete (Patching) 10. 830 10. 830
cY 0. 000 0. 00

2, 700. 00000 10. 830 29, 241. 00
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PCN: 20887-BI D ESTI MATE RUN 04/ 28/ 2020
PRQIECT: NHPP2254- 089 ESTI MATE NO 0008 12:31:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STR F-17-FV

0655 601-51005 *Gal vani ¢ Anodes 303. 000 303. 000
EACH 0. 000 0.00
35. 00000 303. 000 10, 605. 00
0660 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0.00
2.10000 0. 000 0. 00
CAT 0301 CURRENT AMI $  152,147.00$ 0.00$% 152, 147.00

CAT NO0302 STR F-17-FU

0665 518-03000 *Sawi ng and Seal i ng Bridge Joint 114. 000 114. 000
LF 0. 000 0. 00
16. 00000 114. 000 1, 824. 00
CAT 0302 CURRENT AMT $ 1,824.008% 0.00$ 1, 824.00

CAT NO0303 STR F-17-GW

0670 202-04010 Clean Inlet 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0675 518-03000 *Sawi ng and Seal i ng Bridge Joint 190. 000 190. 000
LF 0. 000 0. 00
16. 00000 190. 000 3, 040. 00
CAT 0303 CURRENT AMT $ 3,040.00% 0.00$ 3, 040. 00

CAT NO0304 STR F-17-GR

0680 518- 03000 *Sawi ng and Seal i ng Bridge Joint 106. 000 106. 000
LF 0. 000 0.00
16. 00000 106. 000 1, 696. 00
CAT 0304 CURRENT AMT $ 1,696.00$ 0.00% 1, 696. 00

CAT NO0305 STR F-17-Q&Q

0685 518-03000 *Sawi ng and Seal i ng Bridge Joint 83. 000 83. 000
LF 0. 000 0. 00
16. 00000 83. 000 1, 328. 00
CAT 0305 CURRENT AMT $ 1,328.008% 0.00$ 1,328.00

CAT NO0306 STR F-17-DY

0690 202-04010 Clean Inlet 0. 000 0. 000
EACH 0. 000 0. 00

200. 00000 0. 000 0.00
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PCN: 20887-BI D ESTI MATE RUN 04/ 28/ 2020
PRQIECT: NHPP2254- 089 ESTI MATE NO 0008 12:31:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 STR F-17-DY

0695 518-03000 *Sawi ng and Seal i ng Bridge Joint 342.000 342.000
LF 0. 000 0. 00
16. 00000 342. 000 5,472.00
CAT 0306 CURRENT AMT $ 5,472.00 % 0.00$ 5,472.00

CAT NO0307 STR F-17-OK

0700 202-04010 Clean Inlet 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0705 518-03000 *Sawi ng and Seal i ng Bridge Joint 364. 000 364. 000
LF 0. 000 0. 00
16. 00000 364. 000 5,824.00
CAT 0307 CURRENT AMT $ 5,824.00% 0.00$ 5, 824. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0710 620-00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
70, 000. 00000 1. 000 70, 000. 00
0715 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0720 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
CAT 0400 CURRENT AMT $ 118, 000.00 $ 0.00% 118, 000. 00

PROJECT TOTAL CURRENT AMI $ 9, 681,525.18$% -8,674.59% 9,681, 525. 18



